PROPOSAL PITCHING

myKomuniti

PUBLIC HAZARD REPORTING & PREVENTION SYSTEM

SDG 11: SUSTAINABLE CITIES AND COMMUNITIES
TARGET 11.5: REDUCE THE ADVERSE EFFECTS OF NATURAL DISASTERS
PROPOSED CLIENT: RESIDENTS' COMMUNITY
SELECTED AREA: TAMAN BERTAM JAYA, MELAKA

PROBLEM & CLIENT

CLIENT: RESIDENT'S COMMUNITY
TARGET USERS: RESIDENTS AND COMMUNITY ADMINISTRATORS
TARGET OPERATIONAL ZONE: TAMAN BERTAM JAYA, MELAKA

THE PROBLEM

- LACK OF A CENTRALISED HAZARD REPORTING PLATFORM
- INCOMPLETE INFORMATION SUCH AS LOCATION, SEVERITY AND PHOTO EVIDENCE
- LIMITED VISIBILITY OF REPORT PROGRESS
- DIFFICULTY IDENTIFYING REPEATED HAZARD REPORTS

MAIN GOAL OF MYKOMUNITI

- ENABLE RESIDENTS TO SUBMIT STRUCTURED HAZARD REPORTS.
- ALLOW COMMUNITY ADMINISTRATORS TO REVIEW AND MANAGE REPORTS.
- ENABLE RESIDENTS TO TRACK THEIR OWN REPORT STATUSES.
- PROVIDE HAZARD STATISTICS AND PDF SUMMARIES FOR MONITORING.

MYKOMUNITI

SCOPE & FEASIBILITY

SYSTEM BOUNDARIES:

IN-SCOPE (COMMITTED FOR 14 WEEKS):

- RESIDENT & COMMUNITY ADMINISTRATOR AUTHENTICATION.
- STRUCTURED HAZARD SUBMISSION: LOCATION, CATEGORY DROPDOWN, SEVERITY SCALE , AND PHOTO UPLOAD.
- CLEAR STATUS TRACKING.
- MONTHLY HAZARD STATS AND PDF SUMMARY.

OUT-OF-SCOPE (TO GUARANTEE 14-WEEK DELIVERY):

- LIVE GPS TRACKING AND INTERACTIVE MAP APIS.
- AI-BASED HAZARD OR DUPLICATE DETECTION.
- PAID SMS/WHATSAPP INTEGRATIONS.
- AUTOMATIC PHYSICAL REPAIRS AND EMERGENCY DISPATCH.

PLANNED CORE MODULES:

- USER MANAGEMENT
- HAZARD REPORTING
- HAZARD MANAGEMENT & TRACKING
- MONITORING & ANALYTICS

TECHNOLOGIES: HTML, CSS, JAVASCRIPT, MYSQL, PHP.

MYKOMUNITI

SCOPE & FEASIBILITY

INITIAL CRUD MATRIX SCOPE

Module	Create	Read	Update	Delete
User Management	Register user	View profile	Update profile	—
Hazard Reporting	Submit report	View own reports	Update own report	Cancel own report
Hazard Management	—	View all reports	Update status/actions	Controlled management
Monitoring & Analytics	Generate reports	View statistics	—	—

MYKOMUNITI

TEAM & WORK DISTRIBUTION

RESPONSIBILITY MATRIX

Role	Member	Main Responsibility
Project Manager	Deanna Anessa	Schedule, scope, coordination and final submission
Systems Analyst & UI/UX Designer	Muhammad Ihtisyam	Stakeholder requirements, analysis and interface design
Full-Stack / Database Engineer	Amir Hamzah	Database design, development and CRUD functions
Full-Stack / Database Engineer	Ahmad Alhaziq Deen	Database, development and system integration
QA & DevOps Engineer	Aliah Suffiah	Testing, evidence, repository quality and documentation

MYKOMUNITI

TEAM & WORK DISTRIBUTION

TEAM WORK PLAN

- WEEKLY TEAM MEETINGS PHYSICALLY OR ONLINE THROUGH WHATSAPP COMMUNICATION.
- GITHUB FOR SOURCE CODE AND VERSION CONTROL.
- TESTING BEFORE FEATURES ARE CONSIDERED COMPLETE.
- SHARED RESPONSIBILITY FOR FINAL INTEGRATION AND DEMONSTRATION.

GIT REPOSITORY ORGANISATION

- DOCS/ — PROPOSAL AND REQUIREMENTS
- DESIGN/ — WIREFRAMES AND UI DESIGNS
- SRC/ — SOURCE CODE
- DATABASE/ — DATABASE STRUCTURE AND SCRIPTS
- TESTS/ — TEST CASES AND RESULTS

WORK PACKAGES

- REQUIREMENTS GATHERING AND ANALYSIS
- SYSTEM AND DATABASE DESIGN
- SYSTEM DEVELOPMENT AND INTEGRATION
- TESTING AND DOCUMENTATION